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WELDING INSPECTION REPORT

Resident Engineer:Pursell, Gary Report No:  WIR-004634
Address: 333 Burma Road Date Inspected: 17-Oct-2008
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM DepartureTime: 1700
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island L ocation: Shanghai, China
CWI Name: Sun Wei CWI Present: Yes[] No
Inspected CWI report: (] Yes No 1 N/A Rod Oven in Use: L] Yes[J No ¥ N/A
Electrode to specification: Yes [ No [ N/A Weld Procedures Followed: Yes[] No ] N/A
Qualified Welders: Yes [ No [J N/A Verified Joint Fit-up: Yes[] No [J N/A
Approved Drawings: Yes [ No [ N/A Approved WPS:; Yes[] No [ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: Tower

Summary of Items Observed:

The Quality Assurance (QA) Inspector Gregory Bertlesman arrived on site at the Zhenhua Port Machinery
Company facility on Changxing island, Chinato periodically monitor welding and Quality Control functions.
While on site the Quality Assurance Inspector observed and/or discovered the following.

East Shaft Lift 1

The Quality Assurance Inspector observed ZPMC continuing to work in the confined spaces. Caltrans Quality
Assurance I nspectors have been instructed not to enter the confined space until further notice. ZPMC relayed that
the fit up and tack welding operations were taking place between the diaphragms and skin E utilizing the shielded
metal arc welding process. In addition ZPMC was observed removing temporary fitting aids from the jig utilizing
the air carbon arc gouging process.

South Shaft Lift 1

The Quality Assurance Inspector observed ZPMC performing fit up and tack welding operations between several
diaphragm plates and skin E utilizing the shielded metal arc welding process in the vertical and horizontal
positions.

South Shaft, Skin D, Lift 1

Four ZPMC welders were in the process of welding the connection plate to longitudinal stiffener PJP weldsin the
horizontal position utilizing the flux cored arc welding process. Several ZPMC Quality Control employees were
present monitoring parameters in accordance with WPS B-T-4332-TC-P5-F.
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( Continued Page 2 of 2 )

South Shaft, Skin C, Lift 1

ZPMC was in the process of building up the longitudinal stiffeners and skin plate by welding (buttering) utilizing
the flux cored arc welding process. ZPMC'sinternal weld repair report stated the amount of buttering would be 8
mm. QA observed as much as 15 mm. Below isadigital photograph illustrating the build up in progress.

South Shaft, Skin A, Lift 2
ZPMC was in the process of assembling numerous 10 ton jacks in preparation for pre-camber and grinding tack
welds.

10:02 10-17-2008

Summary of Conversations:

As stated in the contents of the above report.

Comments

Thisreport isfor the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Joshua Ishibashi 137.6471.0411 , who represents the Office of Structural Materials
for your project.

I nspected By: Bertlesman,Greg Quality Assurance Inspector

Reviewed By: Wright,Mark QA Reviewer
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